

TixelERP — Pending Items & Dependencies

One-page reference, drawn from the full platform review

Prepared by Biswajit, Trackepay
For Tixel · Date 14 Jul 2026

32 partial – started, not finished	22 not started	17 blocked on a third party or hardware
------------------------------------	----------------	---

A Pending — what's left, by module

1.0 LOGIN / SIGNUP ● Forgot password — wire "send link" screen to the API; make it email a real link ● Session tied to shift schedule ● Single-device login enforcement ● Biometric login — blocked on mobile app 2.0 DASHBOARD ● Cards → linked pages — no click-through yet ● Map — live HR/asset tracking — blocked on mobile app 3.0 FINANCE ● Payroll — payslip generation reported broken, re-verify ● Payments — needs live gateway keys ● Financial reports — pending sign-off ● AR — e-invoicing / e-way bill not built ● AP — vendor TDS engine (Form 16A/26Q) ● GST & indirect tax engine — GSTR filing ● Bank & cash mgmt — auto feed import ● Fixed assets & depreciation ● Budgeting & FP&A ● Treasury / cash & liquidity ● Multi-company consolidation ● Regulatory / govt portal integration ● Credit mgmt & collection	4.0 SALES & POS ● Lead → Project conversion — lands on Contact, not Project ● Simulation — what-if projections ● Quotations — real PDF + legal e-sign needed ● Invoices / RA bills — progressive billing logic ● Subscriptions — renewal reminder job ● Sales visit / route — deep-link to Google/Apple Maps ● POS — order integration (Zomato/Swiggy) ● POS — kiosk software ● POS — waiter calling system 5.0 MARKETING ● Email marketing — real send, not simulated ● SMS marketing ● Social marketing — visitor analytics ● Events — charge payment on registration ● Survey — public response link 6.0 SITE STORE / SUPPLY CHAIN ● Assets / maintenance — insurance + spares tracking ● Product Lifecycle Mgmt 7.0 HRM ● Employees — document file upload ● Recruitment — job portal syndication ● Attendance — geofence check, needs mobile app	8.0 SITES / PROJECTS ● Tickets — kanban board view ● Field + Form — onsite scheduling module 9.0 ORGANIZATION ● Business Portal — subscription billing gateway ● Credentials — file-size cap + object storage ● Approvals — wire to real approve/reject records ● Calendar — finish Google/Outlook sync push ● Reports — add Project/HR/Assets/Vendor sources 11.0 WEBSITE ● Builder, Blog, Forum/FAQ, Live Chat — all built, none has a public-facing route yet 12.0 REPORT GENERATOR / CIVIL ● Geotechnical reports (CBR, SPT) ● Survey reports ● Design reports ● Estimation / BOQ — Schedule-of-Rates master list 13.0 SETTINGS ● Organization compliance — add TAN & DIN fields
---	---	---

B Blocked on a third party, government portal, or hardware

ITEM	TYPE	BLOCKS
Payment gateway — production keys	Third-party API	Sales payments, event ticketing, org billing
SMS gateway (Twilio / MSG91)	Third-party API	Marketing — SMS campaigns
WhatsApp Business API — verified account	Third-party API	Marketing — WhatsApp campaigns
Social platform API credentials	Third-party API	Marketing — social publishing
Job portal APIs (Naukri, LinkedIn, Indeed, WorkIndia)	Third-party API	HRM — recruitment reach
Zomato / Swiggy order integration	Third-party API	Sales — POS order integration
GSTN GSP — e-invoicing & e-way bill	Govt portal	Finance — AR e-invoicing, GST engine
ICEGATE, MCA21, EPFO/ESIC portal access	Govt portal	Finance — regulatory, payroll filing
Credit bureau data feed	Third-party API	Finance — credit management
Google / Microsoft calendar sync completion	Third-party API	Organization — calendar sync
TURN relay server	Infrastructure	Office — reliable calls on all networks
Object / blob storage (S3, Azure Blob, GCS)	Infrastructure	Files at scale (contracts, signatures, photos)
Companion mobile app	Mobile app	Geofenced attendance, live map, biometric login, field data
Biometric attendance devices	Hardware	HRM — attendance verification
Geotechnical / survey testing instruments	Hardware	Report Generator — Geotechnical & Survey
POS peripherals (printers, scanners, cash drawers)	Hardware	Sales — POS day-to-day operation
Self-service kiosk terminals	Hardware	Sales — kiosk software
● Partial — started, needs finishing ● Not started		